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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of September 9 to September 15, 2018

Executive Summary

The project continues to track for an April, 2020 substantial completion.

Headliner

Contractor made significant progress on Level P3.

Garage Construction

Garage floors are numbered P4 (lowest level), through PO (highest level)

Level P4

Completed

Level P3

Completed

Level P2

This week the contractor completed two pours on Level P2. The contractor anticipates to complete three (3)
additional pours on Level P2 during next week (Sept 8 -15th), weather permitting. It is anticipated that Level P2 will
be 50% completed next and is expected to be completed during the first week of October, weather permitting.

Building Walls

Construction of the building walls will follow construction of the elevated slabs.


https://na01.safelinks.protection.outlook.com/?url=http%3A%2F%2Flinks.govdelivery.com%3A80%2Ftrack%3Ftype%3Dclick%26enid%3DZWFzPTEmbWFpbGluZ2lkPTIwMTgwOTA3Ljk0NjEwMDcxJm1lc3NhZ2VpZD1NREItUFJELUJVTC0yMDE4MDkwNy45NDYxMDA3MSZkYXRhYmFzZWlkPTEwMDEmc2VyaWFsPTE3MzAzNTAwJmVtYWlsaWQ9c2luZGh1LnJhb0Btb250Z29tZXJ5Y291bnR5bWQuZ292JnVzZXJpZD1zaW5kaHUucmFvQG1vbnRnb21lcnljb3VudHltZC5nb3YmZmw9JmV4dHJhPU11bHRpdmFyaWF0ZUlkPSYmJg%3D%3D%26%26%26100%26%26%26http%3A%2F%2Fwww.wheatonproject.com&data=01%7C01%7Csindhu.rao%40montgomerycountymd.gov%7Ce39a45c5acd8415c246108d614f5067d%7C6e01b1f9b1e54073ac97778069a0ad64%7C1&sdata=2EaxjMRrz20mUwmNo3x%2F5JjlF849UnRWobxqKbx%2F3Ps%3D&reserved=0

Numerous quality assurance/quality control (QA/QC) inspections continue daily to ensure that the concrete,
waterproofing, and reinforcing systems have met specified QA/QC requirements. Rigorous inspections are conducted
by third-party inspection firms, peer review experts, the contractor, and MCDOT, with oversight by the County’s
Department of Permitting Services (DPS). Quality is everyone’s business!

Construction of the elevator slabs continues
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Utility Construction

A new temporary Pepco power pole was set in front of the Columbiano restaurant. Pepco plans to provide temporary
power to Columbiano by the end of September. Subsequently, overhead power lines over Grandview Avenue will be
decommissioned and removed. The existing utility schedule calls for the decommission and removal of the overhead

power lines along the east side of Grandview Avenue to Ennalls Avenue by mid-October 2018.

Over the next two weeks, Pepco will be pulling new circuits through the underground conduits they installed last
month. In total, the utility work is not expected to have a significant impact on the community.

Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.
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Upcoming and Ongoing Activities

e Concrete placement for garage Level P3 was completed on August 31
e Formwork for Level L2 commenced earlier this week
e Placing waterproofing in advance of wall construction

e Wall pours
e Column pours
e  Utility construction in Gra

Project Milestone Schedule
Activity

Demolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Sguare

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Mowe-in {occupancy)

ndview Avenue

Completion Date

Complete v
Complete v
Complete v
Summer 2018
December 2018
Summer 2018
Summer 2015
August 2013
October 2019
Spring 2020
May 2020
Summer 2020
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